

Inter Office Memo



Coin Operated Games Division

To: Distribution

From: Ron Gould *RJG*

Subject: AMPLIFONE COLOR XY PROJECT MEETING 8/24/82 Date: 8/24/82

NOTE: Due to the problems we are experiencing with the start-up of production with the Amplifone display, these meetings will be held twice per week until the successful implementation of this product.

The next meeting will be held on Thursday, August 26 at 8:30 AM, in the Presidential conference room in Building 790.

THE FOLLOWING CRITICAL ACTION ITEMS ARE TO BE ADDRESSED IMMEDIATELY:

- Bob Graviano - Contact Brownsville to insure air shipment of sixteen reworked displays to Milpitas, attention Greg Williams and Jeff Ketelson. These displays are to be received no later than 8/26 PM.
- Jeff Ketelson - Rework 5-10 displays, put into games, and make final analysis with Mike Hally. This is to be communicated to Greg Williams no later than 8:00 AM on Wednesday, 8/25.
 - Get second Color Analyzer from 1272.
 - Rework 320 displays in house starting immediately, total completion due no later than Friday, 8/27.
 - Check latest shipment of 160 displays to see if the yoke tilt spec. has been tightened.
- Holly Dickson - Insure that all capacitors required for rework are available to Jeff Ketelson.
 - Insure that Gene Galvan and Tom Huntsman are aware of the need to rework all Amplifone PCB's in W.I.P. and in Shipping prior to any further shipment to Brownsville.
- Jim Vaughn - To supply PCB Tech to rework PCB's in 735, starting immediately.

Amplifone Color XY Project
Ron Gould
8/24/82
page 2

THE FOLLOWING CRITICAL ACTION ITEMS ARE TO BE ADDRESSED IMMEDIATELY:

- Jack Miller - Formally respond to Rick Moncrief's request for ten minute display warm-up on all future production and displays.
- Singh Mangat - Formalize implementation plans of display repair station, and communicate to all involved parties the implementation date and details.
-

The following are the highlights of the meeting that are not shown above.

- o The rework of the 320 displays will be done in 735 Receiving Inspection.
- o The cycle time to receive, modify, and inspect the displays will be 5-15 minutes, with a minimum of two days to rework all of them.
- o The next shipment of displays from Brownsville will be modified.
- o If 1000 production displays are not shipped by 9/3, the 1285 build of Amplifone-Gravitar will be scrapped.
- o Jeff Ketelson would like someone to go down to Amplifone to verify the fix is being done correctly.
- o Rick Moncrief does not feel that this is necessary, as the modification is not subjective. The only question is Brownsville is correcting the yoke twist problem, and the second shipment we have received should tell us that.
- o The build of 100 Gravitar will be tentatively scheduled for Thursday, August 26.
- o The TV Mod re-layout is complete, the warm-up power loop is out for bid.

Amplifone Color XY Project
Ron Gould
8/24/82
page 3

COLOR RASTER:

- o Pre-Prod Documentation Release of all Parts Lists and Schematics will be on 9/3.
 - o Pre-Prod Film and Fab, and assembly drawings, will be released on 9/24.
 - o Engineering will procure 100 sets of components, and supply them in kits to Manufacturing by 9/30.
 - o 80 Pre-Prod PCB's will be built in 1320 starting 10/6.
 - o The display Pre-Prod will be on 10/18.
 - o Some Engineering samples will be available in mid-September.
 - o Production Release will be on 11/5.
 - o The 80 Pre-Pros will be primarily for in-house testing.
 - o Two weeks will be available for Quality testing and approval of this product.
-

Remember, the next meeting will be held on Thursday, 8/26 at 8:30 AM in the Presidential conference room in Building 790.